Lithium Target Meeting Notes 10-4-04
Subject: STATUS

Date: 10/4/04

Attendees: AL SUSHIL BRIAN

Action Items:

e FABRICATION
DRAWINGS ARE COMPLETE
SIGN OFF SETS - CLAUDE/VINCE
POSSIBILITY OF ASSEMBLY AT APS LAB FINAL DECISION BY CLAUDE
NEXT TASK LIST
e |LOAD CELL MOUNTING
e BELLOWS MOTION

e BELLOWS MOTION
e USE SLOTS TO ALLOW ANGLE AND MOTION
e MEASURE ROD LENGTH TO DEFINE ANGLE AND DISTANCE
e MAYBE USE THE ANGLE DEVICE FROM MDC 4.5 BELLOWS

e LOAD CELL
e FLEX TUBE ALL AROUND VESSEL

SUPPORT TABLE QUOTE RECEIVED AND BEING FABRICATED IN C.S.
RE-QUOTE OF VESSELS OUT TO VENDERS BACK TUESDAY 10-5-04
FLANGES HAVE ARRIVED BEING SENT TO 371

HOSES HAVE NOT ARRIVED

ALL FITTINGS ORDERED HAVE ARRIVED

Li Meeting 10/4/04  9:00-9:30
Attendees: Sushil, Al, Brian

1) Dwgs to be sent to C. Reed / Vince for signature
2) Discussed assy. @ ME Lab C.R. to decide assy location
3) Next Focus:
- Nozzle Movement
- Load cell for LI weight
4) Procurement
- Support Table — C.S. working on
- 3 Vessels — re-quoted last week will be ordered when quotes received.
- Vacuum flanges on hand will be sent to 371
- Swagelok items received will be sent to 371
- Swagelok hoses still to be delivered.



